
THE UNIVERSITY OF KANSAS SPACE TECHNOLOGY LABORATORIES
2291 Irving Hill Dr.- Campus West Lawrence, Knsas 66044 E 7 4 - 1 0. 4

S1 \iTelephone: (913) 864-4836 0,, R '7)

IMade available under NASA sponsorship
In the interest of early and wide dis- March 7
semination of Earth Resources Survey March 7, 1974
Program information and without liability
for any use made thereot."

Mr. Timothy T. White, Code TD4
National Aeronautics and Space Administration
Lyndon B. Johnson Space Center
Houston, Texas 77058

RE: Monthly Progress Report for November 1973,
Contract NAS9-13331

0

Dear Mr. White:

S we The University of Kansas Center for Research, Inc. reports the following
r-- work performed during the period 1 November 1973 to 30 November 1973.

,- 1.0 CONTINUING STUDIES

' 1.1 (Task 2.1.1.2, 2.1.3.1, 2.1.3.2) Development of Catalogue for Backscatter
Measurements Performed to Date.

This report is under final editing and will be completed next month.

,-r- L 1.2 (Task 2.1.1.2, 2.1.3.1, 2.1.3.2) Development of Catalogue for Radiometer
-H C Temperature Measurements Performed to Date.

x; Reports received of Russian programs in this area have required a
o4 0 u reevaluation of the catalogue assembled so far. The Russian efforts will be in-

cluded in this catalogue.
(y) o

W Ia) 1.3 (Task 2.1.3.3) Study of Effects of Atmosphere Upon S193 Rad/Scat Measurements.

Analysis is still under way in this study.

, PI 0 1.4 (Task 2.1.1.5) Ground Truth Collection.

o o0) a•) More 51 90 photographs and tabulations were received and logged into the
S Ground Truth File. We are awaiting S193 data to start preparing the ground
71CU truth .

o A tape containing weather information reports by 535 weather reporting
a0 -4 o stations was procured from the National Severe Storm Forecast Center in

em , - Kansas City. They have provided the weather information for the days requested
- C in their standard coded form and supplied an index of weather stations, as well

--- U as the latitude and longitude of each station. This will serve as a meteorology
file. So far, data for only five days in SL2 has been requested and received.

04 4 I We are still awaiting information from NASA listing the passes and times of 5193
) operation for this project.
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1.5 (Task 2.1.1.5) Data Decommutation and Analysis

No tapes have been received on this project for S193 Rad/Scat. Five
7-track tapes containing Altimeter data were received. The decommutation

programs generated at The University of Kansas anticipated receiving 9-track

tapes. The packing of data on computer compatible magnetic tape makes it very
inefficient and cumbersome to decommutate 7-track tapes. This information was

relayed back to you. We are awaiting 9-track tapes with the same information.

The simulation program has been optimized with regard to its input parameters.

It has recently been learned that some of the parameters printed in SKYBET are

estimates subject to rather large tolerances.

2.0 REPORTS COMPLETED

There were no reports completed this month.

3.0 SPECIAL ANALYSES

No special analyses were requested of The University of Kansas.

4.0 DATA RECEIVED

The University of Kansas is still awaiting a formal list of tracks and passes
run for this project during SL3. The only 5193 data received has been on another

project. This data is aquick-look tabulation that is currently being used for

analyses by this project.

Sincerely,

Arun Sobti
Project Engineer
Remote Sensing Laboratory
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